

SENT BY: *ARBITRATOR*

12- 5-95 : 2:41PM :

MELBOURNE OFFICE

61 3 277 8797: 2

12 May 1995

Our Ref: GLH

Matter No:

Your Ref:

BY FAX: 277 8797

Telecommunications Industry Ombudsman  
221 Exhibition Street  
Melbourne VIC 3000

Dear

**FAST-TRACK ARBITRATION PROCEDURE**

You have asked me for my comments on the arbitration process, now that I have delivered my first ruling.

Upon my return from leave in 2 weeks, I would be happy to discuss this matter with you in detail.

In simple terms, my observations are as follows:

- as far as I could observe, both Telecom and Smith co-operated in the Smith arbitration;
- the time frames set in the original Arbitration Agreement were, with the benefit of hindsight, optimistic;
- in particular, we did not allow sufficient time in the Arbitration Agreement for inevitable delays associated with the production of documents, obtaining further particulars and the preparation of technical reports;
- there have been allegations by Smith and other claimants that Telecom deliberately slowed the process by delaying the production of documents under FOI - certainly the FOI claims have caused delays but I am unable to comment as to whether there has been a deliberate delaying tactic;
- request for further particulars are, I think, unavoidable - although the emphasis in the arbitration process is upon a quick resolution of the dispute, a party (in this case Telecom) faced with a significant claim

melbourne  
 sydney  
 sydney  
 brisbane  
 canberra  
 newcastle  
 perth  
 adelaide  
 darwin

SENT BY: *ARBITRATOR* : 12- 5-95 : 2:41PM : MELBOURNE OFFICE- 61 3 277 8797: 3

2

against it is entitled to be presented with particularised complaints, not generalised and unsubstantiated allegations;

the preparation of technical reports by the claimants is always going to be a problem - in simple terms, Telecom has all the information and the claimant has to pay a technical expert to examine and interpret it.

In summary, it is my view that if the process is to remain credible, it is necessary to contemplate a time frame for completion which is longer than presently contained in the Arbitration Agreement.

There are some other procedural difficulties which revealed themselves during the Smith arbitration and which I would like to discuss with you when I return. These centre principally upon the fact that claimants, who are often seeking large sums, are generally unable to specify the legal basis for their claim (eg negligence, breach of contract, Trade Practices Act), yet it is necessary for me to base my rulings upon a breach of legal duty. This means that I have to in part rely upon Telecom to identify the legal basis of the claim made against it (which is somewhat perverse and which was in any event handled by Telecom in a less than satisfactory manner), and/or I have to search myself for a legal basis without assistance from the parties (which inevitably contributes to the time and expense associated with the proceedings).

I wonder whether some pro forma document could be developed which could point claimants in the right direction.

I apologise for the brevity of these comments. I am happy to provide you with a more detailed written report when I return from leave in 2 weeks. Ultimately, I think we should have a conference involving you, me and Peter Bartlett to consider these and related issues.

Yours sincerely